

Rocklin Unified School District

2615 Sierra Meadows Drive • Rocklin, CA 95677

Phone • (916) 624-2428 Fax • (916) 624-7246



Roger Stock, Superintendent
Jennifer Stahlheber, Deputy Superintendent, Business & Operations

Elisabeth Casey, Associate Superintendent, Educational Services
Marty Flowers, Associate Superintendent, Secondary Education
Mike Henderson, Associate Superintendent, Human Resources
Bill MacDonald, Associate Superintendent, Elementary Education

ADDENDUM NO. 6 RFP 26-110 — Cabling Infrastructure E-Rate Funding Year 2027 (YR30) October 13, 2026

This Addendum is issued as part of RFP 26-110 and forms a part of the RFP documents. It modifies the RFP as set out below. All other terms and conditions remain unchanged.

RESPONDERS SHALL ACKNOWLEDGE RECEIPT OF THIS ADDENDUM by signing the acknowledgement on the last page and returning it with their proposal. Failure to acknowledge receipt of an addendum may render a proposal non-responsive.

Proposals remain due December 9, 2026. The question deadline (October 23, 2026) and the date responses are posted (October 28, 2026) are unchanged. This Addendum is posted on the USAC portal and <https://rocklinusd.org/TechnologyRFP>.

This Addendum is complete as issued and will not be amended. Further questions and responses will be issued as separate, numbered addenda. Responders are responsible for checking the USAC portal or District website for each one.

ITEM 1 — Change in Scope — Removal of Buildings at Rocklin Elementary and Rocklin High Schools

The scope of work at Rocklin Elementary and Rocklin High School is reduced. The buildings and facilities listed below are removed from the scope of RFP 26-110 in their entirety. No Responder shall include any work at these locations in its price. Rocklin Elementary School is not affected by this Item. **Please see the REVISED appendix 'A' and 'B' which are uploaded into the USAC portal reflecting these changes.**

BUILDINGS REMOVED –Elementary

Gym /PE /Music -

Building G — Rooms 28, 29, 30, 31 and 32. Serving switch RE-P-31-CX6300-12.

Building H — Rooms 33 and 34. Serving switch RE-P-33-CX6300-10.

Building I — Room 39 (CK / Pre). Building I has no closet of its own and is served from a closet in an adjacent building. The serving closet remains in scope and is to be confirmed in the field.

Building J — Gym / PE / Music, including any cabled athletic, performance or sound equipment in those spaces. Serving switch RE-G-CX6300M-6.

Revised building and closet counts.

For the purposes of this solicitation Rocklin Elementary School now comprises ten (10) buildings and eleven (11) MDF / IDF locations, reduced from fourteen (14) and fourteen (14). The buildings remaining in scope are A, B, C, D, E, F, K, L, M and PTC.

Room numbering between Buildings G and H. Appendix A and Appendix B divide rooms 28 through 34 between Building G and Building H differently. That difference has no effect on this Item.

Buildings G and H are removed together, and rooms 28 through 34 are removed in their entirety however they are lettered in any appendix.

Rooms and buildings that REMAIN in scope. For the avoidance of doubt, Building PTC (rooms 37 and 38) and rooms 40 and 41 are NOT removed by this Item. They remain in the scope of work and shall be priced. Only Buildings G, H, I and J are removed at Rocklin Elementary School.

BUILDINGS REMOVED – Rocklin High School

Building A — Athletics. Large Gym, Small Gym, A1, A2, PE and Locker Rooms, including any cabled athletic equipment in those spaces. Serving switches RH-A-CX6300-24 and RH-A-CX6300M-30.

Building E — Administration. Serving switch RH-E-CX6405-1.

Football — Ticket Booth and Press Box. Serving switches RH-Football-TB-CX6100-32 and RH-Football-PB-CX6100-33.

FM — Facility Maintenance, with Field Maintenance and Field Storage. Serving switch RH-FM-CX6300-20.

Pool — Aquatic Center. Serving switch RH-Pool-CX6200-31.

Revised building and closet counts. For the purposes of this solicitation Rocklin High School now comprises thirteen (13) buildings and twenty-eight (28) MDF / IDF locations, reduced from eighteen (18) and thirty-five (35). The buildings remaining in scope are B, C, D, F, G, H, J, K, L, M, N, R and V.

A written question concerning the Pool is moot. A question was received concerning the required cabling configuration at the Pool, where APPENDIX A, APPENDIX B and APPENDIX C differ. The Aquatic Center is removed from the scope of work by this Item and no answer is required. No Responder shall price any work at the Pool.

All other requirements of the RFP continue to apply to the remaining buildings without change. A Responder that has already prepared pricing on the former scope shall revise it to reflect this Item.

ITEM 2 — Question and Answer — Posting of Addendum No. 5

QUESTION RECEIVED

Could you please advise when Addendum No. 5 will be issued to address the discrepancies in Addenda 1, 2, and 3? Currently, it does not appear to be available on either the District's website or the USAC portal.

ANSWER

Addendum No. 5 will be posted to the USAC portal on Wednesday October 14, 2026

The question deadline of October 23, 2026 and the response date of October 28, 2026 are unchanged, and proposals are not due until December 9, 2026.

ITEM 3 — Question and Answer — APPENDIX C Page Count

QUESTION RECEIVED

The APPENDIX C issued on September 17, 2026 contains 15 pages, while the version provided at the job walk contains 27 pages. The job walk version includes 12 additional pages (pages 16-27) that do not appear in the version posted online. Will the additional pages be posted on the USAC portal and/or District website, or were these intended to be provided only at the job walk? Should bidders consider pages 16-27 part of the official RFP documents when preparing their proposals?

ANSWER

The job walk documentation was for informational purposes and for ease in note taking. The document distributed at the project walk was a single bound file combining two separate documents.

Pages 1 through 15 — APPENDIX C, Site Reference Data. This is the issued APPENDIX C in full, unchanged, exactly as posted on the USAC portal and the District website. APPENDIX C is fifteen (15) pages and has been fifteen pages since issuance.

Pages 16 through 27 — the District's project walk packet. These twelve pages are not part of APPENDIX C and are not a continuation of it. They are a separate note-taking and reference packet the District prepared for the walk, described at Item 6 below.

ITEM 4 — Question and Answer — Working hours and cutovers

QUESTION RECEIVED

Please confirm permitted working hours during the school year and summer, outage restrictions, escort requirements, and responsibility for disconnecting/reconnecting devices and restoring network services. Must existing connections remain operational until each building's replacement installation is ready for cutover?

ANSWER

Working hours will vary depending on time of year and if school is in session. When the work requires the network to be down that will be after hours or during a recess for students.

ITEM 5 — Question and Answer — Building releases and shared closets

QUESTION RECEIVED

Where one closet serves multiple buildings, how should cabinet replacement, patch panels and other shared costs be allocated among building prices? Please clarify how shared work will be authorized if buildings are released separately, and whether all buildings are guaranteed to be released during the contract term?

ANSWER

The answer has three parts: how shared closet costs are allocated, how shared work is authorized when buildings are released separately, and whether every building is guaranteed to be released.

A. Allocation — shared closet costs follow the building that houses the closet.

Cabinet replacement, racks, patch panels, cable management, grounding and bonding, and every other item of closet infrastructure shall be priced ONCE, in full, on the line of the building in which that closet is physically housed.

A building served from a closet housed in another building shall carry on its own line only its own work — cabling, terminations, labeling, testing, certification and the reconnection of its own devices. It shall carry no share of the closet hardware.

No shared cost shall be split across two or more building lines, and no shared cost shall be counted twice. A building served by more than one MDF or IDF remains one priced line, as stated in Appendix B.

Each Responder shall identify in its proposal every building it believes is served from a closet housed in another building, so that the District can sequence releases accordingly.

B. Authorization — the serving closet is released no later than the building that depends on it

Where a building to be released is served from a closet housed in a building not yet released, the District will authorize the closet infrastructure scope carried on the housing building's line at the same time as, or in advance of, the notice to proceed for the dependent building.

No Responder shall be required to perform or complete work in a dependent building before the closet serving it has been authorized. Partial authorization of a building line for closet infrastructure only does not release the remainder of that building's scope, and the amount authorized shall be the closet-infrastructure portion of that line as shown in the Responder's own breakdown.

C. Release of buildings — not guaranteed.

No. The District does not guarantee that every building will be released during the contract term. As provided in the RFP, the District may issue notices to proceed on a building-by-building or site-by-site basis, in any order, at any point within the contract term. Award, and the release of any building, are contingent on E-Rate funding and on Board approval.

The per-building pricing in the Schedule of Values governs each release. No premium, remobilization charge or price adjustment will be allowed for a change in sequence within the contract term, provided the District gives the notice period stated in the Responder's accepted implementation timeline.

A Responder shall not condition its per-building price on any minimum number of buildings being released, and shall not price on the assumption that all buildings will be released.

ITEM 6 — Acknowledgement of Superseded Versions of Addenda Nos. 1, 2 and 3

Item 1 of Addendum No. 5 identifies the addenda of record and provides that the versions posted on the USAC portal are the documents to be acknowledged. For the avoidance of doubt, and because the earlier versions were in circulation through no fault of any Responder, the following applies.

The earlier versions are of no force. The versions of Addenda 1, 2 and 3 bearing issuance dates of September 21, 2026 and September 22, 2026 are superseded in their entirety. A Responder shall not rely on them and shall not price from them. No proposal will be found non-responsive for having acknowledged, or having failed to acknowledge, a superseded version.

ITEM 7 — Project Walk Packet — Status and Effect

The District distributed a printed packet at the mandatory project walk of October 10, 2026. Many attendees arrived without printed copies of the RFP or its appendices, and the packet was prepared so that every attendee had the campus site plans, a building and closet reference list, and space in which to record field observations while walking. Its status is as follows. The packet was posted to the USAC portal October 13, 2026.

For the avoidance of doubt, the omission from the packet of any figure, table, requirement or provision that appears in the RFP, an appendix or an addendum does not narrow the scope of work and does not relieve a Responder of any obligation. The packet is a convenience, not a substitute.

The issued documents govern. Where the packet differs in any respect from the RFP, an appendix or an addendum, the issued document governs. As between the District website and the USAC portal, the version posted on the USAC portal governs.

ITEM 8 — Oral Statements at the Project Walk

Consistent with the RFP, no oral statement made by any District representative, consultant or employee at the project walk, and no informal written material distributed there, modifies RFP 26-110 or any addendum. The solicitation is modified only by a written addendum issued by the District and posted to the USAC portal and the District website.

A Responder that believes it received information at the project walk that is material to its price, and that is not contained in the RFP, the appendices or an addendum of record, shall submit that information in writing to ts.rfp@rocklinusd.org on or before October 23, 2026 so that the District may address it by addendum and make the same information available to every Responder.

END OF ADDENDUM NO. 6

ACKNOWLEDGEMENT OF RECEIPT — RETURN WITH PROPOSAL

The undersigned acknowledges receipt of Addendum No. 6 to RFP 26-110 and confirms that its proposal incorporates the modifications set out above.

Company (full legal name)

Contractor's License No.

Signature of Authorized Representative

Printed Name and Title

Date E-mail
